COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2017

ESTI MATE SUMVARY 08: 09: 58
CONTI D C20858 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20858- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 52.0 DAYS TIME ALLOW 5/ 24/ 2017 FI XED COVPLETI ON DATI
SH 41 SURFACE TREATMENT US 160 PERCENT TIME:  100. 00 ORI G TIME ALLOW 5/24/2017 FI XED COMPLETI ON DATI
PRQJECT NO STRO41A- 001
SH 41 SURFACE TREATMENT US 160
NAME OF ROAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 07/ 2017 DATE TI ME STARTED 04/ 03/ 2017
2273 R VER ROAD DATE LET 12/ 22/ 2016 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 12/ 30/ 2016 DATE TI ME STOPPED 05/ 24/ 2017
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED 05/ 24/ 2017
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,614, 571. 69 PARTI Ol PATI NG $ 1,614, 571. 69 $ 55, 657. 32
AWARD PRQJECT AMT: $ 1,691, 000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,614, 571. 69 55, 657. 32
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,614, 571. 69 55, 657. 32
TOTAL CLAI VB $ 0.00 RETAI NAGE - 25, 365. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 589, 206. 69 55, 657. 32
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 589, 206. 69 55, 657. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 55, 657. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20858

PCN: 20858-BI D

PRQJECT: STRO41A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign

0010 202-00821

Renoval of Sign Panel

0015 202-01130

Renoval of Quardrail Type 3

0020 202-01300

Renoval of End Anchor age

0025 202-01400

Renoval of Cattle Quard

0030 203-01597

Pot hol i ng

0035 203-01622

Sweepi ng (Wth Pickup Broon)

0040 206-00100

Structure Backfill (dass 1)

0045 208-00002

Erosion Log Type 1 (12 Inch)

0050 208-00020

Silt Fence

0055 208-00045 Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 07/ 07/ 2017

08: 09: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
125. 00
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0. 00
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0. 00
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CONTI D C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20858-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0003 08: 09: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
251. 50000 0. 000 0. 00
0080 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 875. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi ti oni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 810. 00000 0. 000 0. 00
0090 213-00003 Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 865. 00000 0. 000 0. 00
0095 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
13. 13000 0. 000 0. 00
0100 217-00020 Her bi ci de Treat nent 9. 500 9. 500
HOUR 0. 000 0. 00
132. 00000 9. 500 1, 254. 00
0105 240- 00000 W dlife Biol ogist 2. 000 2. 000
HOUR 0. 000 0. 00
93. 60000 2.000 187. 20
0110 304- 06000 Aggregate Base Course (Cl ass 6) 117. 830 117.830
TON 0. 000 0. 00
72. 75000 117. 830 8,572.13



CONTI D C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20858-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO. 0003 08: 09: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-36721 Hot M x Asphalt (Gading ST)(75) (PG 58-28) 7,592.770 7,592.770
TON 0. 000 0. 00
95. 00000 7,592.770 721, 313.15
0120 409- 01015 Cover Coat Material (Type I) 155, 935. 000 155, 935. 000
Sy 0. 000 0. 00
0. 70000 155, 935. 000 109, 154. 50
0125 409- 02015 Cover Coat Material (Type Il) 155, 817. 000 155, 817. 000
Sy 0. 000 0. 00
0. 65000 155, 817. 000 101, 281. 05
0130 411-10216 Emul sified Asphalt (CRS-2P) 142, 277. 000 133, 573. 000
GAL 8, 704. 000 13, 056. 00
1. 50000 142, 277. 000 213, 415. 50
0135 411-10255 Emul sified Asphalt (Sl ow Setting) 5, 425. 000 5, 425. 000
GAL 0. 000 0. 00
2. 65000 5, 425. 000 14, 376. 25
0140 506-01020 Geogri d Rei nforcenent 78. 000 78. 000
Sy 0. 000 0. 00
13. 55000 78. 000 1, 056. 90
0145 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 750. 000 2, 750. 000
LF 0. 000 0. 00
21. 25000 2, 750. 000 58, 437. 50
0150 606- 02003 End Anchorage (Nonflared) (31 in. M) 8. 000 8. 000
EACH 0. 000 0. 00
2, 670. 00000 8. 000 21, 360. 00
0155 614-00012 Sign Panel (Cass I1) 116. 000 0. 000
SF 116. 000 2, 088. 00
18. 00000 116. 000 2,088. 00
0160 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 14. 000 0. 000
LF 14. 000 280. 00
20. 00000 14. 000 280. 00
0165 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 1.000 250. 00
250. 00000 1. 000 250. 00



CONTI D C20858 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20858-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0003 08: 09: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
139, 860. 00000 1. 000 139, 860. 00
0175 626-01103 Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0180 627-00013 Pavenent Marking Paint (H gh Build) 738. 000 0. 000
GAL 738. 000 28, 782. 00
39. 00000 738. 000 28, 782. 00
0185 627-00013  Pavenent Marking Paint (Hi gh Build) (TEMPORARY) 1, 849. 000 1, 849. 000
GAL 0. 000 0. 00
39. 00000 1, 849. 000 72,111.00
0190 630- 00000 Fl aggi ng 942. 750 860. 250
HOUR 82.500 1, 980. 00
24.00000 942. 750 22,626. 00
0195 630-00001 Pilot Car Operation 164. 000 132. 000
HOUR 32. 000 1, 600. 00
50. 00000 164. 000 8, 200. 00
0200 630- 00007 Traffic Control Inspection 19. 000 14. 000
DAY 5. 000 250. 00
50. 00000 19. 000 950. 00
0205 630-00012 Traffic Control Management 26. 000 21.000
DAY 5. 000 4,225. 00
845. 00000 26. 000 21, 970. 00
0210 630-80341 Construction Traffic Sign (Panel Size A) 22.000 12. 600
EACH 9. 400 188. 00
20. 00000 22.000 440. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 72.000 38. 700
EACH 33. 300 999. 00
30. 00000 72.000 2,160. 00
0220 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 190. 00
950. 00000 2.000 1, 900. 00



CONTI D C20858 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20858-BI D ESTI MATE RUN 07/ 07/ 2017
PRQIECT: STRO41A- 001 ESTI MATE NO 0003 08: 09: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80360 Drum Channel i zi ng Devi ce 40. 000 22.500
EACH 17. 500 35.00
2. 00000 40. 000 80. 00
0230 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0235 630- 80380 Traffic Cone 120. 000 108. 000
EACH 12. 000 12.00
1. 00000 120. 000 120. 00
0240 630- 80520 Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphalt Pavenent |ncentive 778. 240 778. 240
FA 0. 000 0. 00
1. 00000 778. 240 778. 24
0260 700-70016 F/ A Fuel Cost Adj ustnent 3, 610. 970 3, 610. 970
F A 0. 000 0. 00
1. 00000 3, 610. 970 3, 610. 97
0265 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 003. 630 9, 003. 630
F A 0. 000 0. 00
1. 00000 9, 003. 630 9, 003. 63
0270 700-70023 F/ A On- The-Job Trai nee 266. 000 0. 000
FA 266. 000 266. 00
1. 00000 266. 000 266. 00
0275 700- 70034 F/ A | NDI AN LANDS TAX 31, 658. 270 30, 566. 950
FA 1, 091. 320 1, 091. 32
1. 00000 31, 658. 270 31, 658. 27



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: 20858
PON: 20858-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: STRO41A- 001 ESTI MATE NO 0003 08: 09: 58
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0280 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI ¢ 1,614,571.69 $

55,657.32% 1,614,571.69

PRQJIECT TOTAL CURRENT AMI $ 1,614,571.69 $

55,657.32% 1,614,571.69



